

Minutes of the June 4, 2024 Jakarta EE Steering Committee Meeting

Please refer to your meeting invitation for the zoom password.

Fujitsu: Kenji Kazumura

IBM: Emily Jiang, Neil Patterson

Oracle: Will Lyons, Ed Bratt

Payara: Ilias Efstathiou

Tomitribe: Cesar Hernandez

Enterprise Member representative (Primeton): not present

Enterprise Member Representative (Microsoft): Reza Rahman, Ed Burns (guest)

Participant member representative (LJC): Marcin Kruglik

We have quorum.

Arjan Tijms also attended.

Eclipse: Paul Buck, Ivar Grimstad, Tanja Obradovic

Review of Minutes from Prior Meetings

The [Draft Minutes of the May 7, 2024 Jakarta EE Steering Committee Meeting](#) were approved.

The [Draft Minutes of the May 21, 2024 Jakarta EE Steering Committee Meeting](#) will be reviewed next time.

Jakarta EE 11 Update

- The following reflects the release plan of record
 - [Jakarta EE 11 Release Plan](#)
- Tracking [spreadsheet](#) of specifications progressing through the [JESP](#) version [lifecycle](#).
 - Almost all ballots complete or in progress - two ballots in mentor review - no remaining issues. Will be in ballot soon.
 - Hoping Ed/Arjan/Ivar can walk us through this
- Azure Boards board we are using for the work. The public access URL is <https://dev.azure.com/jakarta-ee-azdo/jakarta-ee-azdo>. If you want more access, send Ed Burns an email with the email address to which he will send an invitation.
- Notes from Jakarta EE Platform Project Call
 - https://docs.google.com/document/d/1DF0T2hbJqDNsY0v_IYFKCz-ZgHPbnMUl_u6mhmt5LCJU/edit
- May 21 update

- The WebSocket, Servlet, Pages spec issues have been “unstuck”
- Mentoring assignments - please complete reviews
- Jakarta Data
 - Considering/likely to use Hibernate as a compatible implementation within GlassFish (Hibernate is passing many of the tests)
 - GlassFish community has raised a concern with the above
 - Open issue to be worked out w/in GlassFish community
- Need to initiate testing of the refactored Platform TCK with GlassFish
- Based on delays of some component spec ballots, and potential continuation of the delay pattern, may need to change the “June/July” target to “July/August” (this is not a statement of delay, just acknowledging the possibility).
- June 4 update
 - Most of the above is resolved
 - GlassFish is passing TCKs that are currently available
 - Work in progress on use of the refactored Platform TCK - sizable amount of work
 - Approximately 5 people working on this, do not have a definite ETA for completion at this time.
- The Marketing committee requires a minimum of 6 weeks to be able to prepare properly for the launch of release-related marketing activities.
 - Request: Can we get a confirmation for the release date of 16 July (the current expected release date) by the end of the month?
 - Due to the uncertainties with Platform TCK completion, the Platform team is unable to “confirm” a July 16 GA date.
 - The consensus is that we should complete the technical work as planned and as soon as possible.
 - Based on this, the Marketing Committee should consider what would be an appropriate announcement or marketing launch date, but should not “count on” a July 16 release date.

Jakarta EE 11 Messaging

- Jakarta EE 11 messaging document [link](#)
 - Marketing team accepts review feedback and owns the content of this messaging document. Members of this committee are encouraged to review and comment.
 - Marketing Committee members updated the messaging document during a working session on 9 May.
 - Shabnam is finalizing the copy for the Jakarta EE 11 release page with help from the Marketing committee.
 - Schedule available from the doc itself:
 - https://docs.google.com/spreadsheets/d/1hV2976O0KRopIbHX0ECvQwv_gT2HPJxkmQv2ijsIR8-M/edit#gid=1354006467
 - The Marketing Committee intends to come back to this group with an update in the June 18 meeting.

- Note from Reza on Jakarta EE 11 Canonical Deck (from prior meeting for reference):
 - I am now considering the deck done for now: <https://1drv.ms/p/s!AISoTwbDM7bzgpcBqSlyC6FtH4F58g?e=eUFIP7>. The next step is to add speaker notes

Jakarta EE Developer Survey

- Survey was made available on **Mar. 19**:
 - <https://www.surveymonkey.com/r/7JDP8BP>
 - [Link to survey collector report](#) , total of 767 as of 3 Apr 9, 823 as of Apr 15, 1068 as of May 1, **1266 as of 21 May, 1409 as of May 31**.
- Social Kit is available [here](#).
- Survey **planned to close May 31, will be closed shortly**.
- Were hoping to generate more survey responses than last year – Ideally, we would like to exceed 2000 respondents this year.
- For overall schedule, [see this Sheet](#). We plan to execute per the current schedule
- Promotion via the Java handle was not possible due to use of surveymonkey

Cloud Native Java ~~Jakarta EE~~ Technical Survey

- Email from Reza on May 3 to MicroProfile community (thanks Reza):
As we discussed in the past, it is now time to collaborate with the Jakarta EE working group on the newly minted Cloud Native Java Technical survey. Here is the current draft:
[https://urldefense.com/v3/_https://docs.google.com/document/d/1I3Ysces_5cANg4Uyjj4dFGLXWPBoPfsWkPV_5IOUZU/edit?usp=sharing_!!ACWV5N9M2RV99hQ!NXwdP5_VfN0pdCSQvBkHWs2TK5u6TCvPU6HijNH6lk3ckVf4SmtY-Qd1_6YxEE0x3WBLmJE1InoxjsJKneYjSp-F\\$](https://urldefense.com/v3/_https://docs.google.com/document/d/1I3Ysces_5cANg4Uyjj4dFGLXWPBoPfsWkPV_5IOUZU/edit?usp=sharing_!!ACWV5N9M2RV99hQ!NXwdP5_VfN0pdCSQvBkHWs2TK5u6TCvPU6HijNH6lk3ckVf4SmtY-Qd1_6YxEE0x3WBLmJE1InoxjsJKneYjSp-F$) .

Please take a look and either comment directly on the document or here. Emily and I will ensure your input gets due consideration. Please do this in the next two weeks.

- Feedback from the Microprofile community has been added and is being incorporated to the survey questions.
 - We assume the Jakarta EE Marketing Committee owns the survey and the content, and will decide which content to include/not include
- Comments are closed proceeding with the creation of the survey itself.

Eclipse Foundation Open Community Experience ([OCX](#)) - heads up

- Will submitted meeting room requests for:
 - Jakarta EE Steering Committee meeting (10 or less physical attendees) on Tuesday

- Jakarta EE Community meeting (20 or more physical attendees) on Wednesday
 - Confirmation that these submissions have been received
- Save-the-date is live via this [link](#). (Oct 22 - 24)
- The name of the Java event is Open Community for Java
- CFP to close June 10, early bird acceptance announcement May 31
- Sponsor prospectus can be found via the above link or [here](#).

Objectives

- Q1 report:
https://docs.google.com/presentation/d/1_zh1Z-XWcsVCQ2PajzfhL4eEqdrbcTfAeglw3b6lv2s/edit#slide=id.g1c9824dfc74_0_757
- Quick review of Q2 (and later) quarterly objectives.
 - [2024 quarterly planning](#)
- Provide Integrations as Required with MicroProfile - update from last time
 - Ed suggested that Emily (or some other representative of MicroProfile community) send out an email inviting Jakarta EE community to join MicroProfile AI discussions.
 - Emily has followed up on the above

Jakarta EE – Future Vision Initiative [was: Beyond Jakarta EE 11]

Keeping this item as a placeholder for a future update